Status of Grid Connected Ground mounted Solar Power Projects

Phase-III:50MWs Solar Power

Date of allotment: 24.07.2014

Sl No	Name of the Company	Capacity (MWs)	Technology	Tariff (`)	ESCOM	PPA date	Present project location	Original Locations			Commissioned date
								Village	Taluk	District	
1	**Azure Power India Private Limited**	10	SPV	6.66	BESCOM	27.09.2014	Halagaladdi village, Hiriyur taluk, Chitradurga dist.	----------	Hiryur	Chitradurga	under process
2	**K K Rao Engineering Works Pvt Ltd**	3	SPV	7.17	MESCOM	21.10.2014	Kodambal village, Humnabad taluk, Bidar dist.	----------	Humnabad	Bidar	under process
3	**Bhadresh Trading Corporation Limited**	10	SPV	7.37	BESCOM	27.09.2014	Nagalamadike village, pavagada taluk, tumkur dist.	Nagalamadike	Pavagada	Tumkur	under process
4	**Dosti Realty Limited**	10	SPV	7.39	HESCOM	25.09.2014	Saunshi village, Kundagol taluk, Dharwad dist	Nimbal	Indi	Bijapur	under process
5	**Interocean Shipping India Private Limited**	3	SPV	7.39	MESCOM	1.10.2014	Nagalamadike village, pavagada taluk, tumkur dist.	Nagalamadike	Pavagada	Tumkur	under process
6	**Sharda Construction And Corporation Private Limited**	4	SPV	7.65	MESCOM	21.10.2014	Chatnal (Santpur) village, Aurad taluk, Bidar dist.	Santpur	Aurad	Bidar	under process
7	**Emami Power Limited**	10	SPV	7.74	CESC	25.09.2014	Neralakunte village & Dommathamri villages Pavagada taluk, Tumkur dist.	----------	Hiryur	Chitradurga	17-Mar-16
	Total	**50**									