CORRIGENDUM

In exercise of the powers conferred in para 24 of the Karnataka Renewable Energy Policy 2009-2014, the Government of Karnataka issues the following amendments to the Government Order No: EN 354 NCE 2008 dated: 19.01.2010 under the headings:-

"9 (v) Time limit for project completion:
It is mandatory for the developer to complete the project in all respect and commission the project with grid synchronization within a period of 3 years from the date of the statutory clearances. Karnataka Renewable Energy Development Limited will endeavour to obtain all required statutory clearances within 6 months period."

Shall be read as

"9 (v) Time limit for project completion

1) Wind Power Projects:-

Stage-I - 24 months from zero date (date of allotment) for Data collection and submitting the DPR and submission of enhancement if any.

Stage-II - Three months for technical clearance for the project by KREDL from the date of receipt of DPR.

Stage-III - 6 months for obtaining all statutory clearances. The KREDL shall facilitate for obtaining required statutory clearances from the concerned Department.

Stage-IV - 2 years 6 months for completion and commissioning of the project with an automatic extension of additional 9 months for Stage-III and IV.

After the IV Stage only one year extension shall be given @ Rs.1 lakh per MW as a extension fee. Overall, the project has to be completed for the allotted capacity within a period of 6½ years from the date of allotment.
2) **Hydro Power Projects:**

Stage-I - One year from the allotment for submission of DPR with a request for enhancement of capacity if any.

Stage-II - Three months from the date of receipt of DPR for technical clearance by the KREDL.

Stage-III - 6 months for obtaining various statutory clearances. Since most of the small / mini hydro projects requires Forest clearances which would even go up to the level of Ministry of Environment and Forest, GOI, three more months shall be given as reserve for Stage-III clearance.

Stage-IV - 3 years for the implementation and commissioning of the project.

After the IV Stage only one year extension shall be given @ Rs.1 lakh per MW as a extension fee. Overall, the project has to be completed for the allotted capacity within a period of 5 years from the date of allotment.

BY ORDER AND IN THE NAME OF GOVERNOR OF KARNATAKA,

(SURESH.B.KRISHNAPPANAVAR),
UNDER SECRETARY TO GOVERNMENT, ENERGY DEPARTMENT,
☎ 22034674.

To:
The Compiler, Karnataka Gazettee, Government Press for publication in the extra ordinary Gazettee and supply 500 copies to this Department.

**Copy to:**
1. The Accountant General (A&E), Karnataka, Bangalore.
2. The Chief Secretary to Government, Vidhana Soudha, Bangalore.
3. All ACS / Principal Secretaries / Secretaries to Government.
4. The Principal Secretary to Hon’ble Chief Minister, Vidhana Soudha, Bangalore-1.
5. The Secretary, Ministry of Power, Government of India, Shram Shakti Bhavan, Rafi Marg, New Delhi.