



K.R.E.D.L

ಕರ್ನಾಟಕ ನವೀಕರಿಸಬಹುದಾದ ಇಂಧನ ಅಭಿವೃದ್ಧಿ ನಿಯಮಿತ  
**KARNATAKA RENEWABLE ENERGY DEVELOPMENT LIMITED**  
( Government of Karnataka Undertaking )

KREDL/07/RPO/SG/860MWs/2018/1885-88 Date: 08 /03 /2018

**Office Memorandum**

Sub : Addendum to the Letter of Award and Allotment Letter for Development of 860 MW (AC) Solar Power Projects in the State of Karnataka to be implemented in 43 Taluks.

- Ref: 1. LOAs issued on 08.02.2018 for Development of 860 MW (AC) Solar Power Projects.  
2. Writ Petition filed by M/s Grasim Industries limited, W.P No- 5669/2018.  
3. Hon'ble High Court Stay Order Dated: 08.02.2018  
4. Hon'ble High Court Order dated: 27.02.2018

**Preamble:**

Total 41 numbers of LOAs have been issued to successful Bidders for implementation of total 655 MW capacity solar power projects in 33 taluks of Karnataka vide letter cited under reference. As per the terms and conditions of LOA, the allottees have to execute Power Purchase Agreement with ESCOMs within thirty days from date of the Letter of Award. Mean time M/s Grasim Industries limited has filed Writ Petition against Department Energy GoK, KREDL and e-Procurement vide W.P.No-5669/2018. Honourable High Court has passed interim order where in it was directed not to proceed further from the stage at which the tender process has reached as on 08.02.2018.

The allottees has informed that M/s Grasim Industries limited has mailed the Photocopy of the stay order issued by the Hon'ble High court of Karnataka. Due to which projects allottees couldn't proceed in the tender process. Hon'ble High court of Karnataka has dismissed W.P on 27/02/2018. Now the allottees are requesting extension of time for executing PPA with ESCOMs.

# 39, "ಶಾಂತಿ ಗೃಹ", ಭಾರತ ಸ್ಕೌಟ್ಸ್ ಮತ್ತು ಗೈಡ್ಸ್ ಕಟ್ಟಡ,  
ಚೀಫ್ ಪೋಸ್ಟ್ ಮಾಸ್ಟರ್ ಜನರಲ್ ಕಛೇರಿ ಎದುರು,  
ಅರಮನೆ ರಸ್ತೆ, ಬೆಂಗಳೂರು-560 001.  
Tel: 080-2220 8109 / 2220 7851, Fax: 080-2225 7399



CIN : U75112KA1996PLC020020

# 39, "Shanthi Gruha",  
Bharath Scouts & Guides Building,  
Opp. the Chief Post Master General Office,  
Palace Road, Bengaluru - 560 001.  
E-mail: kredlmd@gmail.com


website: <http://www.kredlinfo.in>

Considering request for the time extension favourably, the following addendum is issued to the LOAs under reference (1) for implementation Solar Power Projects.

Based on request of Allottees approval is hereby accorded to extend the time for Execution of PPA with ESCOMs upto 28.03.2018.

Other Terms & Conditions of the LOA shall remains unaltered. This addendum shall be treated as part of LOAs issued vide reference (1).

Yours faithfully,



(G.V. Balaram)  
Managing Director

Copy for information & needful to;

1. All the developers allotted under 860MW talukwise tender.
2. Managing Director, ESCOMs- for kind information and further needful.
3. PS to ACS, Department of Energy, GoK- to bring it to the kind notice of Additional Chief Secretary.